PEOPLE & OPERATIONS

Hiring your first project manager? Hire for follow-up.

Four things to look for, and one trap to avoid.

Prasad Valluri

Swipe →

LOOK FOR

Someone who closes loops.

ASK IN THE INTERVIEW

"Tell me about a delay on your last project. How did you track it until it was fixed?"

01

GIVE THEM

Decisions, not just tasks.

WRITE IT DOWN

What they can approve without you: site schedule, small purchases up to a set amount, vendor follow-ups.

02

HAND OVER

Slowly, one project at a time.

30 days alongside you on live sites

60 days running one project, with a weekly check-in

90 days running two or three on their own

03

MEASURE

A few numbers, not your gut.

- Handovers on the agreed date
- Fewer client calls coming to you
- Problems raised early, not at the end

04

THE TRAP

If every decision still comes to you, you hired an assistant.

What did you look for when you hired your first PM?

THANKS FOR READING



Prasad Valluri

People · Growth · Tech · Operations

Follow for weekly notes on people, growth and tech in interiors and fit-out.

♻️ **Repost if this could help a team you know.**